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 WHS & HANMER SCHOOL BUILDING COMMITTEE 
SPECIAL MEETING MINUTES  
Wednesday December 4, 2013 

  Present: 
Committee Member  Name Present Absent Excused 
 Christine Fortunato, Chairman   X 
 J. Edward Brymer Jr., Vice Chairman X   
 Daniel Camilliere X   
 Frank Dellaripa   X 
 Diane Fitzpatrick, Clerk X   
 Peter Gardow X   
 David Drake x   
     
Liaison Present Steven Barry, Council Liaison   x 
 Mike Turner, Staff Liaison x   
 John Cascio, Bd. Of Education   x 
     
Staff Present     
 Jeff Bridges, Town Manager   x 
 Mike Emmett, Supt. Schools   x 
 Tom Moore, WHS Principal x   
 Fred Bushey, Dir of Maintenance x   
 Lori Schroll, Administrative Analyst -

Engineering 
 
x 

  

 Sally Katz, Dir. Of Physical Services   x 
 Linda, Savitsky, Finance Director   x 
 Keith Rafaniello, Board of Ed   x 
     
Guests Present Rusty Malik, Quisenberry Arcari   X 
 Lorel H. Purcell, O&G Construction   X 
 Rob Martinotti, O&G Construction X   
     
     
     
     

 
Call to Order:  Vice Chairperson Brymer called the Meeting to order at 5:30 p.m. in the Town 
Council Chambers 
   
1. Approval of Minutes:                     

 a. Minutes of the November 21, 2013 regular meeting. Motion was made by Peter Gardow to 
 accept  the minutes, seconded by Diane Fitzpatrick; Discussion – None    
 All present voted in favor     

 
2. Expenditures:               

      a. BVH, Invoice #02112129.00-9, 11/25/13, $531.08.  Motion was made by Diane Fitzpatrick to pay this 
 invoice, seconded by Peter Gardow; Discussion - None       
 All present voted in favor           
                

b. Special Testing Lab, Invoice #27795, 10/31/13, $5998.12.  Motion was made by Peter Gardow                                                
to pay this invoice, seconded by Diane Fitzpatrick; Discussion – Peter asked if they found anything out of 
spec?  They did have to add an elbow to a rebar. 
All present voted in favor    
 
c. CL&P, Invoice #11/25/13, $14,105.88.  Motion was made by Peter Gardow to pay this invoice, 
seconded by David Drake; Discussion – none                                                  
All present voted in favor         
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d. MAO Electric, proposal for underground conduits, $8,740.00 Motion was made by Peter Gardow                           
to pay this invoice, seconded by David Drake; Discussion – none                  
All present voted in favor         

 
 

3. Change Orders:  
a. PCO#7 – Spazzarini – Storm Drainage Pipe - $8,272.00: Rob stated that in the rear of the high 

school 3 pieces of pipe were discovered in the ground cemented together, spoke with the 
architect regarding the design.  In order to keep the project progressing, the work was authorized 
on the spot.   Motion to accept Peter Gardow seconded by Diane Fitzpatrick; Discussion:  David 
asked why we just couldn’t leave it as it, Rob answered that the storm water has to go 
somewhere, so it couldn’t be left, another question asked was where the man holes are going to 
go, and the answer is behind the back stops.    

 All present voted in favor.           
   
b. PCO #9 Spazzarini, trenching for electrical service relocation, $ 10,382.88:  Rob stated he had 

negotiated with Spazzarini to lower the price and they did the total will be $6,026 ($5146 for the 
trench and $880 for soft dig only = PCO #10).  Motion to accept by Diane Fitzpatrick seconded by 
David Drake; Discussion - none     

 All present voted in favor.  
         
6. Upcoming Dates  

       a. Regular SBC meeting Dec 9, 2013 – Motion was made by Peter Gardow  
    seconded by David Drake to cancel the Regular SBC meeting on 12/9/13 and  
    have a Special joint meeting with the Town Council on Dec 11, 2013;   
    Discussion – Mike will send a cancellation notice out and poll the members to  
    make sure we will have a quorum.  All present voted in favor  
    b. Special TC meeting to award Masonry and Electrical bids Dec 11, 2013 

c. Special SBC  Dec 16, 2013 and Regular TC meeting - Motion was made by 
Peter Gardow seconded by David Drake to cancel the Regular SBC meeting on 
12/16/13 and have a Special joint meeting with the Town Council on 12/19/13 ; 
Discussion – none.  All present voted in favor  

    d. Special SBC Dec 19 and Spec TC meeting 
    e. Regular SBC meeting Dec 23, 2013 

 
 
 11. Adjourn:   

  Motion made by Diane Fitzpatrick seconded by David Drake to adjourn.   
  All present voted in favor.   
 
  Meeting adjourned at 5:55 p.m. 
 

  I hereby certify that the above is a true copy of the minutes approved by the High School & 
Hanmer Building Committee. 
 
________________________________ 

   Diane Fitzpatrick, Clerk     
 
 
 

 
 


